CONSTRUCTION
PROJECT UPDATE

From September 21st-28th, please anticipate construction work
to continue between Elder’s Station & Pine Street on Lincoln
Way. Hemington Landscape will be pouring concrete in front of
the State Theatre on Wednesday. Hemington will complete the
colored sidewalk pour on Thursday & Friday on the south side of
Lincoln Way.

In preparation of the utility work (PG&E, AT&T & Wave Broad-
band), Hansen Brothers will begin reducing the staging area on
Lincoln Way. PG&E has begun pulling wire and is scheduled to
switch from overhead power to underground power by mid-
October. AT&T and Wave Broadband with commence their utility
work once PG&E is complete. The demolition of the utility poles
is anticipated by mid-November and will occur once all utilities
have been switched to underground. Following the pole removal, Hansen will complete the final curb,
gutter and sidewalk and commence the landscaping.

Hansen Brothers will continue to have traffic control between Elder’s Bus Station and Pine Street with one

_ traffic lane open in each direction on Lincoln Way to fa-
e cilitate construction work. The lanes of traffic will shift
" according to the construction work.
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& - Please anticipate some delays on Lincoln Way. We regret

. this inconvenience and ask our residents, businesses and

Tx}_ - visitors to be patient and considerate during the project.
A The construction will occur over the next three months.

} Please remember that businesses are open during con-
struction and there is public parking located on Lincoln
Way near Elder’s, near Depoe Bay and off E. Placer St.

More information on the Streetscape Phase Il Project can be
found online at:
http://www.auburn.ca.gov/services/PublicWorks/
pwStreetScape.html

If you have any questions regarding the project, please
contact Bernie Schroeder at 823-4211 x 144 or

Carie Huff at 823-4211 x 142

Contractor: Hansen Brothers Enterprises, Grass Valley, CA
Contact: Jeff Hansen at 273-3381



